
Page 1 of 5 

U.S. E N V I R O N M E N T A L P R O T E C T I O N A G E N C Y 
P O L L U T I O N / S I T U A T I O N R E P O R T 

E S I - P R P Remova l - Remova l Polrep 

UNITED S T A T E S ENVIRONMENTAL PROTECTION A G E N C Y 
Region V 

Subject: POLREP #57 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: S u e Michael , City of Indianapolis 
Tom White, Ci t izens Energy Group 
Harry Atk inson, IDEM 
Ryan Groves , IDEM 
M e g a n Nagle , IDEM 
George Ritchotte, IDEM 
J a s o n Doerflein, Marion County Health Department 
S a m Bruner, P ike Fire Department 
Char les Geb ien , U.S. E P A Reg ion V 
John Maritote, U .S . E P A Reg ion V 
Janet Pope , U .S . E P A Region V 
Debbie Keat ing, U.S. E P A Reg ion V , E S S 
Karen Kirchner, U.S. E P A Reg ion V , L C D 
Kendal l Moore, U .S . E P A Reg ion V , L C D 
S u s a n Perdomo, U.S. E P A Reg ion V, O R C 
Gary Pr ichard, U.S. E P A Reg ion V , O R C 
John Steketee, U.S. E P A Reg ion V, O R C 
Caro l Staniec, U .S . E P A Reg ion V , Water 
Kim C u s s e n , United Water 
No la Hicks, U .S . E P A Region V , O R C 
Mark Johnson , A T S D R 
Robert Darnel l , U .S . Department of Just ice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
U S C G N R C , N R C 
Jeff Kel ley, U .S . E P A 
Maupin Natal ie, IDEM 
Eric Kaufman, Marion County Health Department 
Caro l Ropsk i , U .S . E P A Reg ion V , E S S 
J a s o n Ravenscrof t , Marion County Health Department 
Sherry Fielding, U.S. E P A H Q 
Dan Sparks , U S F W S 
E d Kareck i , U S F W S 
Bob M a s b a u m , Ci t izens Energy Group 
Kristen Hei tman, Prov idence Wildlife 
Michael Massonne , City of Indianapolis 
Cheryl Car lson , Ci t izens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks , U.S. E P A 
Rex Osborn , IDEM 
Gabr ie le Hauer, IDEM 
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Max Michae l , IDEM 
Jason E l -Ze in , U .S . E P A 
Beverly Kush , U .S . E P A 
Val inc ia Darby, Department of Interior 
John Glover, U .S . E P A 
Deirdre Wyatt, IDEM 
Samue l Borr ies, U .S . E P A Region V 
Jennifer Schick, City of Indianapolis 
Joseph Malek, U .S . E P A Region V 
Gary Newhart, U .S . E P A E R T 

From: Verrneta S imon , O n - S c e n e Coordinator 

Date: 6/19/2012 

Reporting Period: 6/13/2012-6/18/2012 

1. Introduction 

1.1 Background 

Site Number: B 5 Y S 

D.O. Number: 

Response Authority: C E R C L A 

Response Lead: P R P 

NPL Status: Non N P L 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLIS ID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

9/30/2010 

P R P Oversight 

Remova l Act ion 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commerc ia l Used Oils Facil ity 

1.1.2 Site Description 
S e e P O L R E P 1 

1.1.2.1 Location 
4910 Wes t 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
S e e P O L R E P 1 

2.1.2 Response Actions to Date 

O n J u n e 13, 2012, Trihydro and A V S were on site. 
• A V S continued soil grading in the east bunker tank a rea and in the backfill source area (northeast 

corner of site). 
• A V S completed backfill ing of the solidification pits. 
• A n electrical utility line was identified in the path of one of the planned stormwater system pipel ine 

rerouting excavat ion areas. Trihydro had Indianapolis Power & Light (IPL) on site to locate the utility 
l ines. 

• A V S was backfil l ing the west bunker tank with the stockpi led soil staged west of the bunker tanks. 
• Trihydro electronically submitted their Storm Water Management P lan to the City of Indianapolis 

review. 
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O n June 14, 2012, Trihydro, A V S , Blood Hound, and IND Wire were on site. 
• A V S continued soil grading in the east bunker tank area, west bunker tank area, and in the backfill 

source area. 
• A V S stopped backfil l ing the west bunker tank due to water/soil capacity and graded the remaining 

stockpi led soil west of the bunker tanks. 
o Per Trihydro the west bunker tank is approximately 3 0 % full of soil . 

• B lood Hound was on site to locate and trace utilities in the stormwater pipeline excavat ion areas. 
• IND Wire was on site to begin laying out the fence line surrounding the west bunker tank and 

concrete a c c e s s pit. No fence gates are included and entrance into the fenced in area will be 
through the locked Chemica l Building only. 

• S T A R T Shauna R o s s noted a visible oil layer on standing water in the west s ide of the concrete 
a c c e s s pit (approximately 10'x10'). 

o Trihydro deployed three segments of absorbent boom at this locat ionand per Trihydro they 
will remain in p lace. 

O n June 15, 2012, Trihydro, A V S , Johanningman Excavat ion, and IND Wire were on site. 
• AVS /Johann ingman began activities at the planned stormwater pipeline areas. 

o Tank 51 Containment - Manway S S 1 4 : saw cut concrete, excavated soi l , cored concrete 
wal l /manway; 

o Primary Separator Pit - Manway S S 1 2 : saw cut concrete, excavated soi l , cored concrete 
wal l /manway; and 

o Manway S S 0 9 - Manway S S 2 8 - Ditch Discharge Location: s a w cut concrete/asphalt , 
excavated soil , cored concrete manways, laid 6" P V C , installed gate valve, bedded with sand 
stockpiled in the northeast a rea , and overlaid with stone from Tank 51 Containment. 

• Excavated soil contained only construction debr is—no discoloration or odors were 
noted. Excavated soil was staged in the northeast area of the site. 

• P ipe was bedded with sand that had been stockpiled in the northeast area of the site 
and overlaid with stone that had been staged in the Tank 51 containment. 

o IND Wire began construction of the fence line surrounding the west bunker tank. 

O n June 18, 2012, Trihydro, A V S , and IND Wire were on site. 
• A V S vacuumed the oil from the surface of standing water in the concrete a c c e s s pit. 

o Approximately 700 gal of fluid was vacuumed out containing an estimated 10 gal of oil. 
o A V S hauled the 1 load (700 gal) of oily water from the concrete a c c e s s pit to the United 

Waste Water Inc. facility in Cincinnati , O H . 
• IND Wire completed construction of the fence around the west bunker tank and concrete a c c e s s pit 

perimeter. 
• A V S completed stormwater pipeline installation in the following areas. 

o Tank 51 Containment - Manway S S 1 4 ; 
o Primary Separator Pit - Manway S S 1 2 ; and 
o Manway S S 0 9 - Manway S S 2 8 - Ditch Discharge Locat ion; 

• A V S completed strawing/seeding in the northeast corner of the site. 
• U .S . E P A , S T A R T , Trihydro, and P R P Group had a conference call regarding completion of 

planned site activities. 
o Per Trihydro, all site utilities have been/are being terminated. 
o On June 27, 2012 the P R P Group is scheduled to conduct a site walk with a prospect ive 

buyer. 
o Al l site keys are planned to be given to the P R P Group attorney and/or trustees, 
o Trihydro has posted "no t respassing" s igns and a large sign with P R P Group contact 

information along the site perimeter fence. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

l/l/as(e Stream Medium Quantity Discharge Treatment Disposal 

Oily Water Liquid 4,619,516 gal lons X 
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Stormwater Liquid 437,356 gal lons X 

Tank 51 
Containment 

Liquid 452,051 gallons X 

Totes and Drums Liquid 13,310 gallons X 

Solidif ied S ludge Sol id 29,580 cyd X 

Unsolidif ied S ludge Liquid 265 cyd X 

Treated Stormwater Liquid 1,314,036 gal lons X 

2.2 Planning Section 

2.2.1 Anticipated Activities 
None 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 

U.S . E P A / S T A R T will provide periodic monitoring of site condit ions, specif ically the concrete a c c e s s pit. 

O n or about July 15, 2012 the P R P Group is anticipated to submit their final report, for U.S. E P A review. 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not appl icable. 

2.4 Finance Section 

2.4.1 Narrative 
Not appl icable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not appl icable. 

2.6 Liaison Officer 
Not appl icable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting is T B D . 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Publ ic Works 
P ike Townsh ip Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
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S T A R T Contractor 
Trihydro 

5. Definition of Terms 

A S A O C - Administrat ive Sett lement Agreement on Consent 
E R R S - Emergency and Rapid R e s p o n s e Serv ices 
IDEM - Indiana Department of Environmental Management 
O S C - O n - S c e n e Coordinator 
P O L R E P - Pollution Report 
P R P - Potentially Respons ib le Party 
Q M P - Quality Management P lan 
R C R A - Resource Conservat ion and Recovery Ac t 
S T A R T - Superfund Technica l A s s e s s m e n t and R e s p o n s e Team 
U.S. E P A - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
For additional information, p lease refer to the U S E P A lead removal action website at www.epaosc.org/es i 

6.2 Reporting Schedule 
None 

7. Situational Reference Materials 

For additional information, p lease refer to the documents section at www.epaosc.org/es i 
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